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2006 010 2006 010 NHPC Launch 34B1,34B2,34H Launch 0.0 0
2006 010 2006 010 NHPC Lnch/Init Acq 34B1,34B2,34H Launch and Initial Acq 8.0 3
2006 011 2006 015 NHPC Early Ops 34B1,34B2,34H Early Ops Continuous Sup 4.0 10
2006 016 2006 016 NHPC Early Ops 34B1,34B2,34H Early Ops Continuous Sup 4.0 3
2006 017 2006 071 NHPC Early Ops 34B1,34B2,34H Early Ops Support 4.0 4
2006 072 2007 007 NHPC Cruise 34B1,34B2,34H Cruise Support 4.0 2
2007 008 2007 035 NHPC Jupiter Aprch 70M Jupiter Approach Support 4.0 3
2007 036 2007 063 NHPC Jupiter Aprch 70M Jupiter Approach Support 4.0 5
2007 064 2007 065 NHPC Jupiter Aprch 70M Jupiter Approach Support 4.0 2
2007 065 2007 070 NHPC Jupiter Flyby 70M Jupiter-Flyby 8.0 10
2007 069 2007 069 NHPC Jupiter Flyby 70M Jupiter Flyby 0.0 0
2007 071 2007 072 NHPC Jupiter Flyby 70M Jupiter-Flyby 8.0 5
2007 073 2007 077 NHPC Jup Post F/B 70M Jupiter Post Flyby 4.0 2
2007 078 2007 112 NHPC Jupiter Dpart 70M Jupiter Departure 4.0 2
2007 113 2007 259 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2007 260 2007 308 NHPC Checkout 70M Checkout DOY 263 4.0 2
2007 309 2007 315 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2007 316 2007 322 NHPC Maneuver 70M Maneuver Day 320 4.0 5
2007 323 2008 042 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2008 042 2008 050 NHPC Maneuver 70M Maneuver Day 048 4.0 5
2008 051 2008 258 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2008 259 2008 307 NHPC Checkout 70M Checkout DOY 264 4.0 2
2008 308 2009 046 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2009 047 2009 049 NHPC Maneuver 70M Maneuver Day 048 4.0 5
2009 050 2009 256 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2009 257 2009 305 NHPC Checkout 70M Checkout DOY 263 4.0 2
2009 306 2010 262 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2010 263 2010 311 NHPC Checkout 70M Checkout DOY 263 4.0 2
2010 312 2011 261 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2011 262 2011 310 NHPC Checkout 70M Checkout DOY 263 4.0 2
2011 312 2012 045 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2012 046 2012 050 NHPC Maneuver 70M Maneuver Day 048 4.0 5
2012 051 2012 260 NHPC Beacon 34B1,34B2,34H Beacon Support 0.5 1
2012 261 2012 309 NHPC Checkout 70M Checkout DOY 264 4.0 2
2012 310 2013 258 NHPC Beacon 70M Beacon Support 0.5 1
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2013 259 2013 307 NHPC Checkout 70M Checkout DOY 263 4.0 2
2013 308 2014 257 NHPC Beacon 70M Beacon Support 0.5 1
2014 258 2014 306 NHPC Checkout 70M Checkout DOY 263 4.0 2
2014 307 2015 077 NHPC Beacon 70M Beacon Support 0.5 1
2015 078 2015 081 NHPC Maneuver 70M Maneuver Day 079 4.0 5
2015 082 2015 291 NHPC Beacon 70M Beacon Support 0.5 1
2015 292 2015 340 NHPC Checkout 70M Checkout DOY 300 4.0 2
2015 341 2016 041 NHPC Beacon 70M Beacon Support 0.5 1
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